

Chat285 - Sprint 1 Recap

ASE 285

Xander Murphy

Metrics

Lines of code: 301

- Total number of features for this sprint: 2
 - Number of features completed: 2
- Total number of requirements for this sprint: 5
 - Number of team requirements completed: 5
- Burndown rate for the features = 100%
- Burndown rate for the requirements = 100%

What Went Well

- Collecting feedback
- File structuring and maintenance
- Finding a model that can work well

Analysis & Improvement Plan (Individual Level):

- Be better with making gradial changes
- frequently ensure everything goes where it needs to go instead of moving files all at once
- Look for optimizations earlier

Sprint 2 Goals

- Multiple conversations
- localStorage to store all chats
- Moving app to electron

Project Documentation

- [Original Project Plan Presentation \(PPP\)](#)
- [Individual Contributions - Xander](#)
- [GitHub Repository](#)