

Chat285 - Final Project Recap

ASE 285

Xander Murphy

Metrics

Lines of code: 635

- Total number of features proposed: 4
 - Number of features completed: 4
- Total number of requirements proposed: 3
 - Number of team requirements completed: 3
- Burndown rate for the features = 100%
- Burndown rate for the requirements = 100%

What Went Well

- Got all features implemented
- Testing environment worked fine
- Electron conversion was smooth

Analysis & Improvement Plan (Individual Level):

- Poor time management, split between two projects lowered the quality of both - dedicate more time to working on each equally
- Problems with streaming and message formatting - implementing both together caused unforeseen issues
- Small project scope - This project didn't do everything I had hoped (not all original undocumented plans weren't met)
- Not asking enough questions relating to the project - in the future take more time with professor to develop a better application

Project Documentation

- [Original Project Plan Presentation \(PPP\)](#)
- [Sprint 1 Presentation \(S1P\)](#)
- [Individual Contributions - Xander](#)
- [GitHub Repository](#)